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Mr M m n  Hestmark 
U S Environmental Protection Agency, Region Vm 
ATTN Rocky Fiats Project Manager, 8HWM-RI 
999 18th Street, Su te  500,8WM-C 
Denver, Colorado 80202-2405 

Mr Gary Baughman 
Hazardous Waste Facihties Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver, Colorado 80222-1 530 

Gentlemen 

Our March 28, 1994, letter (94-DOE-02478) agreeing to the proposed method for data 
aggregauon indicated that this letter would follow The March 22, 1994 Environmental 
Protecuon Agency letter requested subrmttal of revised Operable Unit schedules (showing 
impacts from the work stoppage and the implementation of the data aggregation methodology), 
no later than three weeks from receipt of the letter (March 24, 1994) 

Because of the magnitude of  the time of the work stoppage, approximately seven and a half 
months, we are requesting additional time for resubmittal of the revised schedules We must 
access (1) the day-for-day slip of the schedule directly associated with the worh stoppage, as 
well as (2) additional time to perform the "additional work or modifications to work," as per 
Part 32 of the Interagency Agreement There IS also the possibihty that rmlestone 3djUStInentS 
in support of accelerated approaches could make impact on selected operable units less than 
day-for-day slip 

We are requesting approval to submit our proposal for the revised schedules for the affected 
Operable Uruts by May 9, 1994, rather than April 14, 1994 

If you have any questions, please contact me at 966-4538 

Sincerely, 

Acting Assistant Manager for 
Environmental Restorauon 
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M Hestmark&G Baughrnan 
94-DOE-03605 

2 MAR 3 0 1994 

cc 
A Rampertaap, EM-453 
F Lockhart, ER, RFO 
H Rose,ER, RFO 
S Grace, ER, RFO 
S Stiger, EG&G 
W Busby,EG&G 


